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Port Hope Area Initiative
One Initiative, Two Projects

• Canada’s commitment to clean up and safely manage historic low-level radioactive 
waste from former Canadian Crown Corporation, Eldorado Nuclear Limited (1933-88)

• Federal funding of $1.28 billion

• One initiative, two projects – Port Hope Project and Port Granby Project

• Committed to completing the projects safely, while minimizing community impact

• Will result in significant environmental benefits

Port Granby 

Port Hope

Lake Ontario 
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Low-Level Radioactive Waste in Port Hope

Pitchblende

What is historic low-level radioactive waste?
Predominantly soil, contaminated with uranium, radium and 
arsenic, resulting from past activities involving the refining of 

radium and uranium by Eldorado Nuclear

Processing

Product
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Port Hope Project

Port Hope Waterfront Area

PH Waste Management Facility 

Highland Drive 

Approx. 1,200,000 m3

450,000 m3

200,000 m3

500,000 m3

Welcome Waste Management Facility

Highland Drive area

Waterfront area

450,000 m3

Port Granby
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PHP Long-Term Waste Management Facility
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Port Hope Project Long-Term Waste Management Facility
Site Progress (2010-2018)
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Small-Scale Sites: Radiological Survey

~4,800 PROPERTIES
~4,400 participating to date

INVESTIGATION
65% complete
~800 projected 

to require cleanup

DESIGN
~170 property design phase 

~80 design discussions 
underway

REMEDIATION
Two properties 

underway

~160 ROAD ALLOWANCES
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Overcoming Challenges
Confirming Consent from Reluctant Property Owners
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Long-Term Monitoring/Community End Use
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Port Granby Project LTWMF
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Port Granby Project Site Progress
(2010-2018)

20102016 20172018
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OFFICIAL USE ONLY / À USAGE EXCLUSIF

Overcoming Challenges
On-site Water Management

• Updated contingency management plan

• Additional water-storage capacity (lake tanks, 
baker tanks for emergency use

• Diversion berms constructed to redirect clean 
storm water away from remediation areas

• Use of portable water treatment system 

Baker tanks

Lake tanks

Diversion berm



-13-

Long-Term Monitoring/Community End Use
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Health & Safety, Security, Environment & Quality

Security Programs

• Personnel security clearances – CNL and contractors – to ensure reliability

• Site-specific security plan – contractors: site access control, security program, 
procedures to inform CNL of any security issues

Quality Assurance Programs
• Support licensing requirements 

• Review & approval: process/timing expectations - promote continuous improvement

Health & Safety Programs
• Site/worker/contractor safety programs

• First Responder training/drills

Environmental Protection Programs

• Compliance with federal/provincial requirements

• Robust environmental monitoring and protection plans
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Public Information Program
• Commitment under Legal Agreement, Environmental 

Assessments and CNSC licences

• Provides accurate, timely and consistent information 

to the public

• Promotes awareness, understanding and confidence

Website/Social Media

Community Events

Education Programs

Public Information Sessions

Citizen Liaison Group

Presentations

Aboriginal Engagement
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Thank You

Questions?


